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t, Durinz the pericd from 15 January to 15 February 1951, it was
observed that construction work on the rail link near Neustadt
(i 53/Z2 13) continued on schedule, A track was laid from the
Hohenofen branch-off point as far as the crossing with the
Leugtadi=-Berlin railroad line and the section from the crossing
-6 Barsikow was under construction. The link passes under this
line. Two concrete pilers of the underpass are completed. Vork
vas also being done on a rallroad underpass at the erossing of
the Sezeletz-Barsikow dirt road,

©_ ork on the rail link near lleustadt/Dosse continued during
the neriod from 13 to 26 February 1951, The road bed of the
completed section was provided with ballast., On 26 FPebruary,
it was observed that the ballast and the ralls had agaln
haen removed from the southwestern section of the link, It
appeared that the railroad embanknent had been damaged by
floods. Work was being done on two minor railroad bridges
east o the intersection of the rail link with the Heustadt-
Berlin railiroad line,

3. Durinz the period from 4 to 12 March 1951, one track was 1aid
nn  the eastern section of the link. The éamage previously
noticed on the western section of the link had been repaired,
“jorkers were laying rails. From some of the workers it was
learned that the main work on the rail link was completed.

A group of 120 workers. was sald to be still employsd on the
project. *
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» HJJLConnent, For sketch of rail link, see dnnex. The project
was reported previously. The information
on the completion of the link previously reported seems tTo have
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been ineorrect.— « The completion
of the project seems to have been delayed by unfavorable
weatner conditions,

L tnnex: 1 -~ sketeh on ditbo.
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